
November 10, 2016 

Rainfall over the past week have saturated subgrade and slowed construction.  

This week, the contractor installed additional silt fence to protect the lake from po-

tential runoff. 

A contract modification to stabilize the rock slope at the north portal was present-

ed to the contractor for a price proposal. 

 

  

 

 

  

Wet Conditions Slow Construction 

 C O N S T RU C T I O N  N E W S L E T T E R  

Spruce Railroad Trail Segment C 

C O N S T R U C T I O N  AC T I V I T I E S  

  Project Information 
Contractor: 

Bruch & Bruch  

Construction, Inc. 
Begin Construction: 

September 19, 2016 

Est. Completion Date: 

May, 2017 

Project Description: 

As part of the Rails-

to-Trails Conservan-

cy, this project will 

reopen a 1/2 mile 

segment of the trail 

which includes refur-

bishing a 450’ tun-

nel and the trail 

head parking area. 

Don Brouillard 

  Project Engineer: donald.brouillard@dot.gov  Contact Us: 

  Project Website: https://flh.fhwa.dot.gov/projects/wa/Spruce-C 

The trail is closed from the trail head near Log Cabin Resort to Camp David.  

 

D E L AY S  A N D  C LO S U R E S  

WO R K  S C H E D U L E  

Monday - Friday, 8 am - 5 pm 

mailto:cattlepointroad@dot.gov
https://flh.fhwa.dot.gov/projects/wa/pavement-preservation/

